

Initial Project Planning Template

Date: October 3, 2026

Team ID: SWTID-2026-7578

Project Name: Implement Client Script & UI Policy (Incident)

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks):
Use the template below to create a structured product backlog and sprint schedule for the ServiceNow Client Script & UI Policy implementation project.

PRODUCT BACKLOG & SPRINT SCHEDULE								
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	UI Policy Rules	USN-1	As a System Admin, I can configure a UI Policy so that selecting <code>Impact = High</code> dynamically mandates <code>Assignment Group</code> and sets <code>Urgency</code> as read-only.	2	High	Dev Lead	01-Oct-2026	05-Oct-2026
Sprint-1	Client Scripts	USN-2	As a Fulfiller, when I change <code>Impact</code> on an incident form, an <code>onChange</code> Client Script automatically updates <code>Urgency</code> to match.	2	High	Dev Lead	01-Oct-2026	05-Oct-2026
Sprint-1	Client Validation	USN-3	As a Service Desk Lead, an <code>onSubmit</code> Client Script prevents form saving if <code>Assigned To</code> is blank, displaying a clear <code>g_form.showErrorBox()</code> prompt.	3	High	Dev Lead	01-Oct-2026	05-Oct-2026
Sprint-2	Grid Protection	USN-4	As a Governance Manager, an <code>onCellEdit</code> Client Script blocks users from editing the <code>State</code> field directly from the incident list view grid.	2	Medium	QA Tester	06-Oct-2026	10-Oct-2026
Sprint-2	Testing & QA	USN-5	As a Quality Lead, I can execute automated test passes across form loads, field updates, and submissions to confirm zero console script errors.	1	High	QA Tester	06-Oct-2026	10-Oct-2026
Sprint-2	Deployment	USN-6	As an Admin, I can package all verified Client Scripts and UI Policies into a ServiceNow Update Set and promote them smoothly to Production.	1	Low	Dev Lead	06-Oct-2026	10-Oct-2026