

Communication Plan & Management

Date:

15 March 2026

Team ID:

SWTID-2026-7578

Project Name:

Implement Client Script & UI Policy (Incident)

Maximum Marks:

1 Mark

COMMUNICATION PLAN

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / Slack	Project Team & Tech Lead	Review daily tasks, progress, and identify blockers.
2	Progress Update	Weekly	Email & Status Report	Team Members & Mentors	Share weekly milestone progress and deliverables status.
3	Issue / Bug Discussion	As Needed	Jira / Discord	Developers & QA Testers	Troubleshoot technical issues, client script bugs, and UI errors.
4	Stakeholder Review	Bi-Weekly	Zoom / Google Meet	Stakeholders & Team Lead	Demonstrate completed features and gather feedback.
5	Final Demo Rehearsal	Once	Virtual Meeting Room	Entire Project Team	Conduct dry-run presentation prior to final project evaluation.

COMMUNICATION CHALLENGES & RESOLUTIONS

S.No	Challenge Faced	Resolution / Action Taken
1	Misalignment on UI Policy and Client Script execution sequence during initial testing.	Organized an ad-hoc technical sync meeting to map script execution order and document best practices.
2	Delayed feedback on incident validation rules from remote team members.	Established a dedicated async channel in Slack with structured template prompts for faster reviews.
3	Conflicting meeting schedules across team members during sprint reviews.	Implemented shared calendar syncs and recorded summary videos for members unable to attend live sessions.